Y E A R S / M O N T H S 2024

	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	JAN
MAJOR TASKS													
Kick-off Meeting		*											
Methods & Assumptions													
Baseline Conditions Analysis													
Standards Development													
Future Needs Analysis											Draft		Final
Final Report													
Public Meetings											()		
Public Input Period													
County Commission Meeting											()		
Stakeholder Meetings													
Website												\rightarrow	Thru June 2025
Study Advisory Team Meetings			#										
Project Deliverables													